
Town of Woodstock 

WPS Facilities Upgrade Committee 

Monday, August 8, 2016 

7:30 AM – Upstairs Selectmen’s Conference Room 

Town Hall 

 
 
Present: Michael Bernardi, D. Mitchell Eaffy, Brian Musumeci, Chandler Paquette, 

Jeremy Serwer, Viktor Toth 
 
Absent with Notification: Michael Dougherty 

 

Others Present: Joni Cullan 
 
 

1. Call to Order 

 
Chairman Toth called the meeting to order at 7:45 a.m. 
 

2. Approve Minutes of June 28, 2016 Meetings 
 

Motion:  by D. Mitchell Eaffy, seconded by Brian Musumeci to approve the minutes of 
the July 25, 2016 meeting.  Motion carried unanimously. 
 

3. Clerk of the Works Update 

 
Bill Bartlett wasn’t at the meeting.  Viktor Toth and Brian Musumeci provided an update. 

� A section of dry rot was found in the material that was placed on top of the roof 
deck at the Elementary School.  Allied Restoration added extra crew and extra 
dumpsters to get it removed by the end of the day. The roof deck underneath was 
in good condition. 

� Lead abatement was completed two weeks ago. 
� The carpenters are working on the rafter tails today. 
� The hot tar on the flat roof should be completed before school starts. Everything 

should be done with the exception of the sheet metal work which should continue 
into the month of September. 
 

Bill Bartlett and Allied Restoration continue to do great work. 
 

4. Payment of Bills 

 

Motion:  by Chandler Paquette, seconded by D. Mitchell Eaffy to approve the payment 
request of Allied Restoration Corp. Invoice #08869 (Application No. 002) in the amount 
of $153,425 for the Elementary School Roof Replacement Project, State Project #169-
0027.  Motion carried unanimously. 

 
 



Motion:  by Chandler Paquette, seconded by D. Mitchell Eaffy to approve the payment 
request of Allied Restoration Corp. Invoice #08889 (Application No. 002) in the amount 
of $344,850 for the Middle School Roof Replacement Project, State Project #169-0026.  
Motion carried unanimously. 

 

Discussion took place about the lead abatement, rafter tails and mechanical venting.  
They moved forward with lead abatement and rafter tails since the cost was under the 
$80,000 cap as agreed upon at the last meeting. The plan in process to address the 
mechanical venting issue is for Silver Petrucelli to provide the design and Allied 
Restoration to get the cost estimate. 
 

5. Correspondence and Announcements 

 
There were none. 
 

6. Citizens Comments 

 
There were none. 
 

7. Adjournment 

 

Motion:  by D. Mitchell Eaffy, seconded by Jeremy Serwer to adjourn at 8:35 a.m. 
Motion carried unanimously. 

 

Respectfully submitted, 
 
 
Joni Cullan 
Recording Secretary 

 


